

**ANDERSON-KETRON ISLANDS COMMUNITY PLAN AND DEVELOPMENT REGULATIONS
WORK PROGRAM AND TIMELINES**

Proposed Timelines	Tasks/Agenda Schedule for Community Plan	Number of CPB Meetings
June 2006	<ul style="list-style-type: none"> • Appointment of CPB members 	---
August 2006	<ul style="list-style-type: none"> • Introductions • review proposed community plan process & work program • Planning 101 	1
September 2006	<ul style="list-style-type: none"> • Survey results and visioning 	1
October 2006	<ul style="list-style-type: none"> • Finalize vision statement • Review goals from previous plan and revise/develop goals for each element 	1
November 2006	<ul style="list-style-type: none"> • Finalize goal statements • Discuss open house/community workshop 	1
November 2006	<ul style="list-style-type: none"> • Conduct open house/community workshop on draft vision and goal statements 	1
December 2006 – March 2007 ⁽¹⁾	<ul style="list-style-type: none"> • Natural Environment Element 	4
April – May 2007	<ul style="list-style-type: none"> • Economic Development Element 	2
June – August 2007	<ul style="list-style-type: none"> • Community Character and Historic Preservation 	2
Sept. – Nov. 2007	<ul style="list-style-type: none"> • Land Use Element 	3
Nov. 2007 – Jan. 2008	<ul style="list-style-type: none"> • Infrastructure and Services Element (Includes parks, transportation, stormwater facilities, sewer, water, police, fire, schools, utilities) 	3
Jan. – Feb. 2008	<ul style="list-style-type: none"> • Staff completes draft plan 	---
March 2008	<ul style="list-style-type: none"> • CPB reviews draft plan 	1
March 2008	<ul style="list-style-type: none"> • Conduct open house/community workshop on draft CPB recommended plan 	1
April 2008	<ul style="list-style-type: none"> • CPB reviews public comments and finalizes recommended plan 	1
May – June 2008	<ul style="list-style-type: none"> • Conduct SEPA Analysis on CPB recommended plan • Forward CPB recommended plan to Planning Commission 	---
June – July 2008	<ul style="list-style-type: none"> • Planning Commission public hearings on CPB recommended plan 	---
August – Oct. 2008	<ul style="list-style-type: none"> • County Council public hearings on Planning Commission recommended plan 	---
Proposed Timelines	Tasks/Agenda Schedule for Implementing Development Regulations	Number of CPB Meetings
Oct. – Dec. 2008	<ul style="list-style-type: none"> • Staff finalizes plan and commences drafting companion development regulations 	---
Jan. – Feb. 2009	<ul style="list-style-type: none"> • CPB reviews draft companion development regulations 	2
February 2009	<ul style="list-style-type: none"> • Conduct open house/community workshop on draft CPB recommended development regulations 	1
March 2009	<ul style="list-style-type: none"> • CPB reviews public comments and finalizes recommended development regulations 	1
March – April 2009	<ul style="list-style-type: none"> • Conduct SEPA Analysis on CPB recommended development regulations • Forward CPB recommended development regulations to Planning Commission 	---
May – June 2009	<ul style="list-style-type: none"> • Planning Commission public hearings on CPB recommended regulations 	---
July – Sept. 2009	<ul style="list-style-type: none"> • County Council public hearings on Planning Commission recommended development regulations 	---

(1) **Work on each element includes background information, review of existing policies, brainstorming issues, and reviewing revised policies.**